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Owner/Facility : J. P. Saad - o 0 /L
Type of Facility : Wastc Oil Reeycler Project Number: 19-533 - %
County : Davidson City : Nashvillc Date : November 15, 1994 NARN (‘LZ:_)'_K_/
- o 193
Purpese of Visit : Obscrve cxcavation activity. LY &
Individuals Present : Fred Stroud (EPA OSC), Craig Veal (Signal), Doug Tatc (Ogden).
Other DSF Personnel Present : Brenda Apple, Tim Stewart, Chris Greene
EXHIBIT

Weather Conditions :  Sunny, 70’s ! é
Samples taken : None Photos Taken : None
Comments :

1000 hours arrived onsite.

Observed oil saturated soil in the cxcavation pit behind the Franklin Brick Co.. Fred Stroud
discussed changes in the excavation work plan and progress to date. Concrete was encountercd at
the southern end of the planned dimensions of the pit. After breaking through much of the concrete
slab, a decision was made to discontinue excavating this scction of the pit sincc contamination was
not cncountered. The excavation dimensions were extended approximately 10 fect north form the
original work plan. To date approximatcly; 450 yds® of contaminated soil have been excavated,
and 14,000 gallons of water have been pumped out of the pit. Contaminated soil is being staged on
6 mil plastic, sampled cvery 115 tons (sample pulled every 15 yds), and will be disposed by
Sanifill of Lewisburg. Ogden Env. is monitoring the berm for movement. No movement has been

dctected.

Two wells cxist on the Saad sitc. The well at the southern end of the sitc was installed in 1987 by
the EPA and is approximatcly 17 fect in depth. The boring log shows a void was cncountcred at
approximately 4.5 feet and extended to 7 fect. 1t is not known whether this is indeed a geologic
void or an anomaly. The well on the northern portion of the sitc is also approximatcly 17 feat
decp. The EPA anticipates the PRP will install a well cluster (1 shallow and 1 deep well:, no date
has been sct for this work.

A dyc trace is being conducted by Nick Crawford and is still in progress. Groundwater movement
has been slow. Sampling is being conducted cvery 2 weeks.

Fred Stroud also said EPA 1s currently in discussion with Alcoa (PRP) in regards to the next
phasc of site remediation (hot spots on the Saad property).

Lecft site at 1045 hours.

Report by : Nancy Frazier U‘g\ Date: November 16, 1994
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